
MILLIE AND SEVERSON, INCORPORATED 

3601 Serpentine Drive 
P. 0. Box 3601 
Los Alamitos, CA 90720-0399 

General Contractors 
State Contractors License No. 99031 

REPORT OF PROJECT MEETING MINUTES NO. 21 
Project: 
Place: 
Date: 
Present: 

Harbor Gateway /Lot 8 Development 
Jobsite 
May4,2005 
Mike Sajjadi - Overton Moore 

Telephone (562) 493-3611 
Fax No. (562) 598-6871 

Jon Severson, Dave Harper, Charles Huang- Millie and Severson, Inc. 

PROJECT MEETING MINUTES NO. 21 
21.1 ~3chedule Analysis: 

A. The GMP schedule per contract is based on a 198 day consh·uction duration 

beginning on December 6, 2004 and ending on September 12, 2005. Delays 
which have occurred and will extend the contract completion date are as 
follows: 

B. 

1. The new schedule dated December 13, 2004 shows the start date on 
December 20,2004 and a completion date on September 14, 2005 in 
which the (8) eight days of 11Christrnas Work Stoppage, was removed. 

2. Revised contract commencing date was on January 17, 2005 and 
completion date of October 12, 2005 including (10) ten rain days. 

3. New schedule dated April22, 2005 shows completion date of " 
Septembe~005. 

1. Delays: 

zg 
Rain (January 28, 2005). 
Lack of inspections (February 3, 2005 to February 9, 2005). 
Rain (February 11, 2005). 
Rain (February 18, 2005). 
Rain (February 21, 2005 thru February 25, 2005). 
Rain (February 28, 2005 and March 1, 2005). 
Rain (March 4, 2005). 
Rain (March 22, 2005). 
Rain (March 25, 2005). 
Rain (March 28, 2005). 
Rain (April28, 2005). 
Rain (May 6, 2005). 
Rain (May 9, 2005). 

2. Total delays: 22 working days, 12 days over allowed rain days. 
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Project Meeting Minutes No. 21 
May 4, 2005 I; 6Jc7D ( b 5' 

21.2 

21.3 

11~ fofll ~56 

( 2, )tv K 2.) Current Schedule Impact Issues: 

A. None at this time. 

Jobsite Activities: f) fl.e-~L ulf 

A. Foundation drains commenced. (i) ,_J~"~) 
B. Building panels at office area must be poured on May 11, 2005 in order to 

make May 18th lift date. 

C. Exterior footings on-going. 
2-0 

D. Tentative lift date on Ma~005. Truss delivery date on May 23, 2005. 

Forward from Meeting Minutes No. 18- 4/13/05 
18.4 /Mario Stavale re-confirmed with Greg Corcoan at Geosyntec that the revised 

membrane detail for footings are approved to use. Greg will stamp on the detail 

sheet and fax to Mario. Footings at office area will be poured at 1:00 P.M. on April 

13,2005. 
4120105 Awaiting stamped detail from Geosyntec. 

18.5 Charles provided a preliminary budge for the 2nd Floor T.I. to Mike. T.I. permit must 

be in hand by July 15, 2005 in order to complete concurrently with the shell 

construction. This is figured in our general conditions. 

4:/20105 No change in status. 
4127105 Revised budget sent to Mike on April28, 2005. 

5 I 4105 Awaiting plans for T.I. additions. 

Forward from Job Meeting No. 14-3/16/05 v·~ 
14.4 Charles to RFI Tait regarding+ I- 2,400 yards of excess dirt onsite. 

3123105 Eliseo is evaluating it. 
3130105 Eliseo to topo entire site after office piping is complete. 

4113105 Dennis to provide pricing for haul-off. 
4120105 Dennis was quoted at+ I- $28.33ICY for export. Tait to topo after site 

walls are backfilled. 

4127105 

514105 

Stephane to talk to Dennis about new Seal Beach project that may 

need dirt. 
Mike to ask Tait to topo the entire site now. 

Forward from Meeting Minutes No.8- 2/2/05 

8.5 Scott Z. to provide cost of well cap damaged by Basin Construction on February 16, 

2005. .-__.,L 

319105 Awaiting pricing. ~ 
3116105 Pricing will not be available until truck apron well construction 

commences. 
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Project Meeting Minutes No. 21 
May 4, 2005 

Safety: 

a. Incident/ Accident: 

1. Basin construction damaged VEW-14 vapor exh·action well on January 20, 

2005. Haley & Aldrich and Dermis Carlson was notified immediately and 

secured. 

2. (1) one Environmental pipe at office area was damaged and repaired on April 

12, 2005. It was installed too shallow at the footing. 

b. Millie and Severson Safety Meetings Held: 

1. January 18, 2005. 

2. February 2, 2005. 

3. February 8, 2005. 

,!_ February 15, 2005. 

1-
,), February 22, 2005. 

6. March 2, 2005. 

'7. March 8, 2005. 

8. March 16, 2005. 

9. March 23, 2005. 

10. March 29, 2005. 

11. AprilS, 2005. 

12. April12, 2005. 

13. April 20, 2005. 

14. April 26, 2005. 

15. May 4, 2005. 

c. Issues: None at this time. 

s:\minute\3653\21050504.doc Page 3 of 4 

BOE-CS-0094170 



Project Meeting Minutes No. 21 
May 4, 2005 

Unless written modification is submitted within seven (7) days, the above conference report 

shall be deemed correct and so filed. CHANGES IN THE SCOPE OF WORK WILL NOT BE 

STARTED UNTIL THE SUPERINTENDENT RECEIVES THE OWNER'S FIELD ORDER. 

cc: Stephane Wandel, Dennis Carlson, Mario Stavale- Boeing Realty Corp. 

e-mail: 

Insik Chang - HP A 
Eliseo Ochoa- Tait & Associates 
Scott Zachary - Haley & Aldrich 
Mick MacArthur - Millie and Severson, Inc. 

Detmis Carlson - ( dennis.Carlson@boeing.com) 

Mario Stavale- (salvatore.m.stavale@boeing.com) 

Bob Jacob- (bob@hparchs.com) 

Insik Chang- (insik@hparchs.com) 

Eliseo Ochoa- (eochoa@tait.com) 

Patrick Keddington- (pkeddington@haleyaldrich.com) 

Stephane Wandel- (stephane.m.wandel@boeing.com) 

Scott Zachary- (spz@haleyaldrich.com) 

Mike Sajjadi- (msajjadi@omprop.com) 
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MILLIE and SEVERSON~ INCORPORA1'ED 

RFI Log for BOEING-HARBOR GATEWAY 

09-May-05 

~ -- -" ----- ~------ -- ----~- - - -· ---·-- - ---· ·----- -- - ~- -------- - --·---~- --- --

----- - -- ----~--~---------- ---- - ---~----- --- ----- --

MIS Vendor Name Issue Stopped Work Process Required Response Bulletin ID 

RFINo 
--- -- ---- ------- ----------------------- --------·. - -

----- ----------------- ---------------- ------~----------

001 GEO-MEMBRANE No 12/14/04 12/16/04 12/15/04 

002 GEO-MEMBRANE No 12/14/04 12/16/04 12/14/04 

003 GEOTEXTILE/GEOMEMBRANE No 12/20/04 12/21/04 12/21/04 

004 CANYON REBAR 4" RECESS AT KNOX OUT PANEL No 12/28/04 1/4/05 1/3/05 

005 TRAFFIC LOADING REQUIREMENT No 12/28/04 1/13/05 

006 FLO- GARDS FOR DRAINS AT OFFICE No 1/6/05 1/14/05 1/5/05 007 

007 FOOTING AT LINE 11 AT MEZZANINE STAIR No 1/7/05 1/12/05 1/6/05 005 

008 INTERIOR FOOTING FOR MEZZANINE No 1/7/05 1/12/05 1/6/05 006 

009 B.D.B. ELECIINC. LIGHT FIXTURES (FX-3) No 1/18/05 2/8/05 

009.1 B.D.B. ELECIINC. VOID PER CHARLES 1/19/05 No 1/19/05 2/8/05 

010 PANELIZED STRUCTURES I PANELIZED ROOF - VULCRAFT RFI No 1/18/05 1/21/05 1/19/05 

011 HALLIN AND HERRERA, INC ERECTION PAD FOR SITE WALLS No 1/26/05 1/28/05 1/28/05 

012 FML LININGS, INC. SLOPE CUT AT COLUMN FOOTINGS, DETAIL 4/1 No 2/11/05 2/18/05 

013 HALLIN AND HERRERA, INC CHAMFER AT KNOCKOUT WINDOWS A3.3 No 1/28/05 2/4/05 2/9/05 

014 HALLIN AND HERRERA, INC PANEL ELEVATION ON A3.1 No 1/28/05 2/4/05 2/8/05 

015 HALLIN AND HERRERA, INC PANEL JOINTS ON A3.1 No 1/28/05 2/4/05 2/8/05 

016 CRANEVEYOR CORP. LOBBY STAIR RAILS No 1/31/05 2/3/05 2/8/05 

018 HALLIN AND HERRERA, INC ELECTRICAUPUMP ROOM A2.2 DETAIL C No 2/1/05 2/8/05 2/9/05 

ttl 
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RUCKER TILE GROUT FOR LIMESTONE No 2/11/05 2/15/05 
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020 

021 

022 

023 

024 

025 

026 

027 

028 

029 

030 

031 

032 

033 

034 

035 

036 

Vendor Name 

KIRKER GLASS, INC. 

CALCON STEEL CONSTRU 

HALLIN AND HERRERA, INC 

HALLIN AND HERRERA, INC 

HALLIN AND HERRERA, INC 

HALLIN AND HERRERA, INC 

HALLIN AND HERRERA, INC 

BASIN CONSTRUCTION CO 

HALLIN AND HERRERA, INC 

PANELIZED STRUCTURES I 

Issue 

-- -------- ·-------- ------· 

PERFORMANCE REQUIREMENT FOR STOREFRONTS 

EXISTING SPRINKLER CONTROLER PANEL 

nr-TAII CJC"'r"\A f""IDr"\CD Tr'\ f"""r'\1 II~Af\.1 
Ut:: 11"\IL U/...:JU""t UII'\.L.JL.-1'\ IV \JVL...UIVII'\1 

EPOXY BOLTS AT COLUMN IN MEMBRANE AREAS 

DETAIL ON PANEL 11 

DETAIL AT PANEL ELEVATIONS A3.1 

RECESS DETAIL AT PANELS 39, 40, 43,44 

DETAIL AT TOP OF PANEL 

EXCESS DIRT ON-SITE 

ELEVATION OF BOTTOM REVEAL SOUTH PANEL ELEVATIONS 

ADD 10'-0" PANEL TO RETAINING WALL 

MAN DOOR PANEL 56 

EPOXY BOLT 6" X 6" LEDGER 

RETAINING WALL FOOTINGS (SEE ATTACHED MEMO) 

SUBSTITUTION REQUEST FOR PANELIZED ROOF 

WALL AT TRASH ENCLOSURE 

FREE DRAINING MATERIAL AT RETAINING WALL 

Stopped Work Process Required Response Bulletin ID 

~~~ 

No 2/11/05 2/16/05 2/22/05 

No 3/1/05 3/18/05 3/2/05 

No 3/1/05 3/3/05 3/2/05 

No 3/3/05 3/4/05 3/3/05 

No 3/9/05 3/16/05 3/7/05 

No 3/9/05 3/16/05 3/14/05 

No 3/9/05 3/16/05 3/7/05 

No 3/9/05 3/16/05 3/7/05 

No 3/16/05 

No 3/17/05 3/18/05 

No 3/21/05 3/28/05 

No 3/21/05 3/23/05 

No 3/25/05 

Yes 3/31/05 4/7/05 

No 4/20/05 4/22/05 

No 4/27/05 5/4/05 

No 4/26/05 5/4/05 
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Millie and Severson, Incorporated 

Submittal Log for: BOEING-HARBOR GATEWAY KEY: SD =Shop Drawings A= Approved As Noted 

PD = Product Data R =Revise and Resubmit (Rejected) 

MD = Mix Designs P =Pending 

09-May-05 
s =Samples C =Closed 

AIR= Partially Approved/Partially Rejected 

Trade Seq. Rev. Spec Subcontractor Submittal Description Location DateRequired ~ubmitted Returned Back to Sub Status 

036 001 0 ARCH!TECTURA SO: DOORS, FRAMES & HARDWARE 
12/20/2004 1/4/2005 1/7/2005 A 

064 002 0 HALLIN AND HE PO: WET CURE BLANKET 
12/23/2004 11512005 1114/2005 A 

064 003 0 HALLIN AND HE PO: BOND BREAKER 
12/23/2004 115/2005 1/14/2005 A 

020 004 0 RUCKER TILE S: DALTILE L-712 LIMESTONE, 
12/27/2004 1114/2005 A 

JURAS TONE GRAY -BLUE 

005 005 0 CALCON STEEL SO: ANCHOR BOLT, TEMPLATES, 
12/27/2004 I /4/2005 1/6/2005 A 

EMBED, LEDGERS 

014 006 0 FML LININGS, IN S: GEOTEXTILE 
1/14/2005 1121/2005 1/24/2005 A 

014 007 0 FML LININGS, IN S: GEOMEMBRANE HOPE 
1/14/2005 1/21/2005 1124/2005 A 

014 008 0 FML LININGS, IN PO: PRODUCT DATA & INSTALLATION 
1114/2005 1/2112005 1/24/2005 A 

METHOD 

023 009 0 KIRKER GLASS, PO: ARCADIA HARDWARE 
12/28/2004 1/512005 1/21/2005 A 

064 010 0 HALLIN AND HE PO: MIX DESIGN #1224- FOOTINGS 
12/29/2004 12/30/2004 1/4/2005 A 

064 Oil 0 HALLIN AND HE PO: MIX DESIGN #46972- BUILDING 
12/29/2004 12/30/2004 1/4/2005 A 

SLAB 

064 012 0 HALLIN AND HE PO: MIXDES!GN#62131-TILT-UP 
12/29/2004 12/30/2004 1/4/2005 A 

BUILDING PANELS 

064 013 0 HALLIN AND HE PD: MIX DESIGN #1227- TILT-UP 
12/29/2004 12/30/2004 1/4/2005 A 

SCREEN WALLS 

064 014 0 HALLIN AND HE PD: MIX DESIGN #1226- TRUDE APRON 
12/29/2004 12/30/2004 1/4/2005 A 

064 015 0 HALLIN AND HE PO: MIX DESIGN #RS250-P41 -GROUT 
12/29/2004 12/30/2004 1/4/2005 A 

UNDER PANELS 

020 016 0 RUCKER TILE PO: EPOXY, GROUT, WATERPROOF 
12/30/2004 1/l 0/2005 1114/2005 A 

ttl 
MEMBRANE FOR CERAMIC TILE. 

0 
m 035 017 0 GENERAL UNDE SD: FIRE PROTECTION PLANS. 

1/12/2005 A 
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Trade Seq. Rev. Spec Subcontractor Submittal Description Location DateRequired 5ubmitted Returned Back to Sub Status 

005 018 0 DIY. 5 CALCON STEEL SO: STEEL SHOP ORA WINGS - 1/24/0 1113/2005 1/27/2005 A 

SUBMITTAL #2 (ERECTION, COLUMN, 
BEAM, ANGLE BRACE, LADDER AND 
TRASH GATE- TOTAL OF 48 SHEETS). 

034 019 0 K & S AIR CONDI PD: HVAC PRODUCT DATA (HP, 1/28/0 1/14/2005 1/29/2005 2/3/2005 R 

EXHAUST FAN, AIR DIST., FIRE 
DAMPERS, AIR BALANCE). 

034 019 I K & S AIR CONDI PD: HVAC SUBMITTAL 
2/8/2005 2/21/2005 c 

034 019 2 K & S AIR CONDI PD: CARRIER HV AC 
2/14/2005 2/22/2005 3/2/2005 A 

070 020 0 G.M.A. CONSTR SD: TRUSS JOIST SHOP ORA WINGS 
1/17/2005 1/24/2005 1/27/2005 A 

070 021 0 G.M.A. CONSTR PD: TRUSS JOIST PRODUCT DATA 
1117/2005 1/24/2005 1/27/2005 A 

012 022 0 ACRA LIGHT PD: SKYLIGHTS 
2/1112005 3/17/2005 A 

030 023 0 B.D.B. ELEC/INC. PD: SWITCHGEAR PRODUCT DATA. 1127/0 I /18/2005 1/31/2005 R 

030 024 0 B.D.B. ELEC/INC. PD: LIGHT FIXTURE PRODUCT DATA. 1127/0 1/18/2005 1/3112005 R 

035A 025 0 NATIONAL FAIL- SD: FIRE ALARM PLANS 
1/21/2005 3/18/2005 3/21/2005 A 

050 026 0 WEST COAST DO SD: ROLL UP DOOR 
1/24/2005 1/27/2005 1/27/2005 A 

101 027 0 DOCK PROS INC PD: DOCK BUMPERS 
1/25/2005 211/2005 2/4/2005 A 

021 028 0 SANDERS& WO S: FRAZEE- SNOW BALLET 
1/25/2005 1/28/2005 1/28/2005 A 

02I 029 0 SANDERS & WO S: FRAZEE- COAST POINTE 
1/25/2005 1/28/2005 1/28/2005 A 

021 030 0 SANDERS& WO S: FRAZEE- BALSAM BASH 
1/25/2005 1/28/2005 1/28/2005 A 

021 031 0 SANDERS & WO S: FRAZEE- MUSHROOM BASKET 
1/25/2005 I /28/2005 1/28/2005 A 

021 032 0 SANDERS& WO S: FRAZEE- WILD CAT 1/25/2005 1/28/2005 1/28/2005 A 

029 033 0 GLOBAL STEEL PD: TOILET PARTITIONS 
1/28/2005 2/21/2005 R 

029 033 I GLOBAL STEEL PD: TOILET PARTITIONS 
2/1112005 2/21/2005 2/23/2005 A 

029 034 0 GLOBAL STEEL PD: TOILET ACCESSORIES 
1/28/2005 2/1/2005 2/3/2005 A 

029 035 0 GLOBAL STEEL PD: TOILET PARTITION COLOR CHART 1/28/2005 2/21/2005 R 

029 035 I GLOBAL STEEL PD: PLASTIC LAMINATE COLOR CHAR 2/11/2005 2/23/2005 A 

ttl 
0 032 036 0 AMERICAN CON PD: PLUMBING FIXTURES 

2/2/2005 2/14/2005 2/16/2005 A 
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Trade Seq. Rev. Spec Subcontractor Submittal Description Location DateRequired Submitted Returned Back to Sub Status 
------------ ---------

035 038 0 GENERAL UNDE SO: FIRE PROTECTION PLANS 
2/7/2005 2/25/2005 3/24/2005 A 

(COMPLETE) 

035 039 0 GENERAL UNDE PO: HYDRAULIC CALCULATiONS-
217/2005 2/25/2005 3/24/2005 A 

AREA I 

035 040 0 GENERAL UNDE PO: HYDRAULIC CALCULATIONS -
217/2005 2/25/2005 3/24/2005 A 

AREA2 

035 041 0 GENERAL UNDE PO: PRODUCT SUBMITTAL 
2/7/2005 2/25/2005 3/24/2005 A 

035 042 0 GENERAL UNDE PO: FIRE PUMP SUBMITTAL 
2/7/2005 2/25/2005 3/24/2005 A 

040 043 0 PANELIZED STR SD: PANELIZED ROOF SHOP DRAWING 2/8/2005 2/17/2005 2/17/2005 A 

013 044 0 AAA ROOFING B PD: ROOFING SUBMITTAL 
2/11/2005 2/21/2005 2/23/2005 A 

090 045 0 UNIVERSAL ME S: MONTEREY CARPET BUKHARA 
2/11/2005 2/21/2005 2/23/2005 A 

COLOR 1080 Z63 

090 046 0 UNIVERSAL ME S: ARMSTRONG SHEET VINYL 
2/11/2005 2/21/2005 2/23/2005 A 

MEDIPOINT COLOR #87704 

090 047 0 UNIVERSAL ME S: YPI WALL BASE COLOR 14 
2/11/2005 2/21/2005 2/23/2005 A 

006 048 0 CRANEVEYOR C SD: HANDRAIL SHOP ORA WINGS 
2/I8/2005 3/29/2005 A 

006 049 0 CRANEVEYOR C S: ALUMINUM HANDRAIL SAMPLE 
2/18/2005 3/29/2005 A 

030 050 0 B.D.B. ELEC/INC. S: (SPECS.) SWITCHGEAR AND 
2/21/2005 2/28/2005 3/3/2005 A 

LIGHTING PACKAGE 

023 051 0 KIRKER GLASS, S: I/4" VISTEON VERSALUX GREEN 3/8/2005 3/23/2005 A 

2000R SPANDREL 

023 052 0 KIRKER GLASS, S: 1/4" VISETON YERSALUX GREEN 3/8/2005 3/23/2005 A 

2000R 

023 053 0 KIRKER GLASS, SO: GLASS SHOP ORA WING 
3/8/2005 3/29/2005 A 

023 054 0 KIRKER GLASS, PO: GLASS SUBMITTAL SHOP PACKAG 3/8/2005 3/17/2005 3/22/2005 A 

059 055 0 LANDSCAPE DE PO: LANDSCAPE & IRRIGA T!ON 
3/21/2005 3/25/2005 3/30/2005 A 

108 056 0 L.A. STEELCRAF S: BIKE RACK COLOR CHART 
4/1/2005 417/2005 A 

040 057 0 PANELIZED STR SO: Jl, J2, J3 AND J4 DESIGN 
4/26/2005 5/4/2005 5/5/2005 A 

DRAWINGS. 

ttl 
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